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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Contract Location: Total to Date  Prev to Date This Estimate
N-27 - SOUTH PLATTE RIVER Estimate Type: PROG Current Contract Amt Total Earnings  $17,610,656.48 $16,725,372.61 $885,283.87
$37,752,595.44 Stockpiled Materials $450,669.88  $345,022.88  $105,647.00
Contractor Original Contract Amt Gross Earnings  $18,061,326.36 $17,070,395.49 $990,930.87
: Date Lot 09.03.2015 $37.673,866.44 Retainage $.00 $.00 $.00
INTERSTATE HIGHWAY CONSTRUCTION, INC. al ed Z- -03. Escrow Amount $.00 $.00 $.00
7135 S TUCSON WAY _ Datf; Awar ed : 22-3?-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .06. .
PO BOX 4356 _ 47% Net Earnings  $18,061,326.36 $17,070,395.49 $990,930.87
Date Notice for Work to )
Begin:  10.19.2015 % Time Comp
ENGLEWOOD CO 80155-4356 - o 259,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.19.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(303)790-9100 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-1,077.82 $-1,077.82 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
FEDERAL INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DEUEL I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
51444 000 NH-80-2(95) 080 94.25 102.09 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
SEED BR GDRL ELEC SIGN .
Total for Adjustments -$1,077.82 -$1,077.82 $.00
Payment $18,060,248.54 $17,069,317.67 $990,930.87
Project Manager State Representative
Manning, Matt 10.19.2016 Schmunk, Rick 10.19.2016
District Engineer Construction Engineer
Parks, Thomas (Drew) 10.20.2016 Halstead, Kerri 10.20.2016
Controller Controller
Burling, Laurie 10.24.2016 Burling, Laurie 10.24.2016
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Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 9.80 16.000 156.80
0001 0001 0030.10 300,200.00 1.000 300,200.00 REMOVE WALK Sy 16.000 156.80
MOBILIZATION LS 1.000 300,200.00 0.000 0.00
1.000 300,200.00 0.000 0.00
0.000 0.00 0010 0010 1111.00 5.10 1,077.000 5,492.70
0002 0002 1009.00 14,100.00 1.000 14,100.00 REMOVE FENCE LF 1,077.000 5,492.70
GENERAL CLEARING AND GRUBBING LS 1.000 14,100.00 0.000 0.00
0.500 7,050.00 0.000 0.00
0.000 0.00 o011 0011 1122.01 11.10 38.000 421.80
0003 0003 1010.00 485 130,362.000 632,255.70 REMOVE CONCRETE MEDIAN SURFACING 5% 38.000 421.80
EXCAVATION cy 130,362.000 632,255.70 76.000 843.60
63,486.521 307,909.63 0.000 0.00
0.000 0.00 0012 0012 1123.00 11.70 45.000 526.50
0004 0004 1011.00 30.00 2,837.000 85,110.00 REMOVE CONCRETE DITCH LINER SY 45.000 526.50
WATER MGAL 2,837.000 85,110.00 0.000 0.00
475.000 14,250.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 4.95 5,715.000 28,289.25
0005 0005 1041.00 0.50  643,385.000 321,692.50 REMOVE GUARDRAIL LF 5,715.000 28,289.25
SALVAGING AND PLACING TOPSOIL 5\% 643,385.000 321,692.50 1,802.000 8,919.90
160,846.000 80,423.00 0.000 0.00
0.000 0.00 0014 0014 7151.01 3,065.00 1.000 3,065.00
0006 0006 1101.00 5.64 360,571.000 2,033,620.44 REMOVE, SALVAGE AND RESET INTERSTATE EACH 1.000 3,065.00
REMOVE PAVEMENT sy 360,571.000  2,033,620.44 CLOSURE GATE BASE 0.000 0.00
180,285.500  1,016,810.22 0.000 0.00
0.000 0.00 0015 0015 7151.60 3,065.00 1.000 3,065.00
0007 0007 1101.25 2.80 2,633.000 7,372.40 REMOVE AND RESET STEEL GATE EACH 1.000 3,065.00
SAWING PAVEMENT LF 2,633.000 7,372.40 0.000 0.00
258.000 722.40 0.000 0.00
0.000 0.00 0016 0016 L006.00 270.00 108.000 29,160.00
0008 0008 1102.00 6.05 3,261.000 19,729.05 COVER CROP SEEDING ACRE 108.000 29,160.00
REMOVE ASPHALT SURFACE 53 3,261.000 19,729.05 0.000 0.00
437.500 2,646.88 0.000 0.00
0.000 0.00 0017 0017 L019.13 1.65 102,551.000 169,209.15
EROSION CONTROL, CLASS 1D sY 102,551.000 169,209.15
0.000 0.00
0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.15 2.45  15,074.000 36,931.30 0025 0025 1020.06 39.65 621.000 24,622.65
EROSION CONTROL, CLASS 1F % 15,074.000 36,931.30 FLEXIBLE POST DELINEATOR EACH 621.000 24,622.65
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L019.20 5.35 3,040.000 16,264.00 0026 0026 3008.05 52.15 190.000 9,908.50
EROSION CONTROL, CLASS 2A IS\ 3,040.000 16,264.00 TIE BARS EACH 190.000 9,908.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L022.11 3.35 11,453.000 38,367.55 0027 0027 3014.11 50.35 24.000 1,208.40
FABRIC SILT FENCE-LOW POROSITY LF 11,453.000 38,367.55 COMBINATION CONCRETE CLASS 47B-3500 LF 24.000 1,208.40
6,615.000 22,160.25 ~ CURB AND GUTTER 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 L022.12 3.90 1,504.000 5,865.60 0028 0028 3016.03 50.35 16.000 805.60
FABRIC SILT FENCE-HIGH POROSITY LF 1,504.000 5,865.60 CONCRETE CLASS 47B-3000 SIDEWALK 5" Sy 16.000 805.60
360.000 1,404.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 L022.81 405  24,320.000 98,496.00 0029 0029 3016.39 50.35 8.000 402.80
SILT CHECK, TYPE 1-HIGH LF 24,320.000 98,496.00 DETECTABLE WARNING PANEL SF 8.000 402.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 L022.83 6.50 4,450.000 28,925.00 0030 0030 3031.08 40.25 359.000 14,449.75
SILT CHECK, TYPE 2-HIGH LF 4,450.000 28,925.00 8" CONCRETE BASE COURSE 5% 359.000 14,449.75
0.000 0.00 359.000 14,449.75
0.000 0.00 359.000 14,449.75
GROUP 1 GRADING Contracted 3,878,315.74 0031 0031 8039.11 625.00 36.930 23,081.25
Current 3.878,315.74 CONCRETE PAVEMENT REPAIR, TYPE A, FULL (% 36.930 23,081.25
In place 1763339.88 o TH 3.112 1,945.01
This Estimate 0.00 1.482 926.25
GROUP 3 CONCRETE PAVEMENT 0032 0032 3039.12 495.00 102.270 50,623.65
0024 0024 0030.30 640,879.00 1.000 640,879.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL (% 102.270 50,623.65
MOBILIZATION LS 1.000 640,879.00 DEPTH 85.101 42,125.00
1.000 640,879.00 42.660 21,116.70
0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 3039.13 440.00 40.300 17,732.00 0041 0041 4900.24 260.00 12.000 3,120.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL (3% 40.300 17,732.00 AREA INLET SEDIMENT FILTER EACH 12.000 3,120.00
DEPTH 317.537 139,716.28 0.000 0.00
108.840 47,889.60 0.000 0.00
0034 0034 3075.52 115.00 947.000 108,905.00 0042 0042 6133.08 8.00 142,478.000  1,139,824.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 947.000 108,905.00 COLD LIQUID - APPLIED MEMBRANE SF 142,478.000  1,139,824.00
420,152 4831748 WATERPROOFING 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 3075.72 40.00 110,360.000  4,414,400.00 0043 0043 7500.61 255.00 2.000 510.00
12" CONCRETE PAVEMENT, CLASS 47B-3500 SY 110,360.000 4,414,400.00 ARROW, WET REFLECTIVE POLYUREA EACH 2.000 510.00
53252703 213010812 PAVEMENT MARKING, GROOVED 0.000 0.00
2,614.903 104,596.12 0.000 0.00
0036 0036 3075.76 4450 278,075.000 12,374,337.50 0044 0044 7515.13 1.05  20,700.000 21,735.00
12" DOWELED CONCRETE PAVEMENT, CLASS 53% 278,075.000 12,374,337.50 5" BLACK WET REFLECTIVE POLYUREA LF 20,700.000 21,735.00
47B-3500 140779071 6.264.668.66 FAVEMENT MARKING, GROOVED 0.000 0.00
4,532.180 201,682.01 0.000 0.00
0037 0037 3089.25 105.00 2,507.000 263,235.00 0045 0045 7515.36 1.10  116,000.000 127,600.00
TEMPORARY SURFACING sy 2.507.000 263,235.00 5" WHITE WET REFLECTIVE POLYUREA LF 116,000.000 127,600.00
PAVEMENT MARKING, GROOVED 0.000 0.00
10" 407.367 42,773.54 - :
0.000 0.00 0.000 0.00
0038 0038 3221.13 505.00 7.700 3,888.50 0046 0046 7515.38 2.00 8,600.000 17,200.00
CONCRETE PAVEMENT, CLASS PR-3500 cy 7.700 3,888.50 12" WHITE WET REFLECTIVE POLYUREA LF 8,600.000 17,200.00
PAVEMENT MARKING, GROOVED 0.000 0.00
JOINT REPAIR 9.990 5,044.95 ' '
0.000 0.00 0.000 0.00
0039 0039 3300.50 15,100.00 1.000 15,100.00 0047 0047 7516.35 1.10 92,500.000 101,750.00
PORTLAND CEMENT CONCRETE LS 1.000 15,100.00 5" YELLOW WET REFLECTIVE POLYUREA LF 92,500.000 101,750.00
SMOOTHNESS TESTING 1.000 1510000 AVEMENT MARKING, GROOVED 0.000 0.00
1.000 15,100.00 0.000 0.00
0040 0040 4020.25 410.00 39.000 15,990.00 0048 0071 8022.14 170 4,000.000 6,800.00
HYDRATED LIME FOR ASPHALT MIXTURES TON 4,000.000 6,800.00
CONCRETE DITCH LINING . . , '
SY 89.000 1599000 Lop STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 : :
0.000 0.00 0.000 0.00
0049 0048 8022.20 1.85 9,240.000 17,094.00
HYDRATED LIME/WARM MIX ASPHALT EACH 9,240.000 17,094.00
2,787.970 5,157.75
2,106.630 3,897.27
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )

Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0050 0049 8028.01 165.00 5.220 861.30 0059 0073 9020.95 545.00 136.000 74,120.00
FOUNDATION COURSE REPLACEMENT CcY 5.220 861.30 PERFORMANCE GRADED BINDER (64-34) FOR TON 136.000 74,120.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0051 0050 8029.25 2.76  388,435.000 1,072,080.60 0060 0057 9021.13 730.00 314.160 229,336.80
FOUNDATION COURSE SY 388,435.000 1,072,080.60 PERFORMANCE GRADED BINDER (64-34) TON 314.160 229,336.80
196,281.480 541,736.89 30.020 21,914.60
0.000 0.00 0.000 0.00
0052 0051 8060.05 115.00 1,394.000 160,310.00 0061 0058 9053.00 3.75 8,960.000 33,600.00
GRANULAR SUBDRAIN EACH 1,394.000 160,310.00 TACK COAT GAL 8,960.000 33,600.00
573.000 65,895.00 1,675.000 6,281.25
573.000 65,895.00 1,375.000 5,156.25
0053 0052 8101.50 1.30  116,528.000 151,486.40 0062 0059 9111.00 38.95 1,769.000 68,902.55
STABILIZED SUBGRADE SY 116,528.000 151,486.40 WATER MGAL 1,769.000 68,902.55
TYPE FLY ASH 0.000 0.00 305.000 11,879.75
0.000 0.00 0.000 0.00
0054 0053 8111.01 330.00 9.790 3,230.70 0063 0060 9170.00 170.00 1,674.202 284,614.34
SHOULDER SUBGRADE PREPARATION STA 9.790 3,230.70 EARTH SHOULDER CONSTRUCTION STA 1,674.202 284,614.34
0.000 0.00 418.921 71,216.57
0.000 0.00 0.000 0.00
0055 0072 9002.10 32.10 4,000.000 128,400.00 0064 0061 9173.20 1.05 274,636.000 288,367.80
ASPHALTIC CONCRETE FOR STATE TON 4,000.000 128,400.00 SUBGRADE PREPARATION SY 274,636.000 288,367.80
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 196,911.480 206.757.05
0.000 0.00 0.000 0.00
0056 0054 9005.75 105.00 960.000 100,800.00 0065 0062 9179.23 400.00 84.880 33,952.00
ASPHALTIC CONCRETE, TYPE SPR TON 960.000 100,800.00 COLD MILLING, CLASS 3 STA 84.880 33,952.00
856.900 89,974.50 37.918 15,167.20
856.900 89,974.50 0.000 0.00
0057 0055 9005.90 86.40 8,280.000 715,392.00 0066 0063 9179.24 650.00 89.221 57,993.65
ASPHALTIC CONCRETE, TYPE SPH (0.5) TON 8,280.000 715,392.00 COLD MILLING, CLASS 4 STA 89.221 57,993.65
1,931.070 166,844.45 37.917 24,646.05
1,249.730 107,976.67 11.617 7,551.05
0058 0056 9009.86 100.00 1,423.000 142,300.00 0067 0064 9179.80 9,295.00 2.000 18,590.00
SURFACING 6" SY 1,423.000 142,300.00 MILLING CONCRETE FOR INLAYS EACH 2.000 18,590.00
0.000 0.00 1.000 9,295.00
0.000 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0065 9185.50 15.55 480.000 7,464.00 GROUP 4 CULVERTS
MILLING CONCRETE CURB LF 480.000 7,464.00 0075 0075 0030.40 64,300.00 1.000 64,300.00
960.000 14,928.00  MOBILIZATION LS 1.000 64,300.00
480.000 7,464.00 0.500 32,150.00
0069 0066 9185.77 27.20 1,588.900 43,218.08 0.000 0.00
RUMBLE STRIPS, CONCRETE STA 1,588.900 43,218.08 0076 0076 1119.01 350.00 1.000 350.00
0.000 0.00 REMOVE GRATE INLET EACH 1.000 350.00
0.000 0.00 0.000 0.00
0070 0067 9188.50 110.00 4,381.000 481,910.00 0.000 0.00
SURFACING UNDER GUARDRAIL 5\% 4,381.000 481,910.00 0077 0077 1119.50 625.00 4.000 2,500.00
0.000 0.00 REMOVE JUNCTION BOX EACH 4.000 2,500.00
0.000 0.00 0.000 0.00
0071 0068 9190.50 32.00 4,410.000 141,120.00 0.000 0.00
FLY ASH TON 4,410.000 141,120.00 0078 0078 4004.50 2.40 26,400.000 63,360.00
0.000 0.00 CAST IRON GRATE AND FRAME LB 26,400.000 63,360.00
0.000 0.00 16,500.000 39,600.00
0072 0074 9300.37 1.00 6,800.000 6,800.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 6,800.000 6,800.00 0079 0079 4035.00 265.00 66.000 17,490.00
MAINTENANCE PATCHING 0.000 0.00 REMOVE FLARED-END SECTION EACH 66.000 17,490.00
0.000 0.00 36.000 9,540.00
0073 0069 9300.38 1.00 15,708.000 15,708.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 15,708.000 15,708.00 0080 0080 4040.00 960.00 2.000 1,920.00
0.000 0.00 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 1,920.00
0.000 0.00 0.000 0.00
0074 0070 9300.52 6,100.00 1.000 6,100.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,100.00 0081 0081 4044.00 4,125.00 1.000 4,125.00
I/D 0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 4,125.00
0.000 0.00 AT STA. 2244401 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 23,681,860.82 0.000 0.00
Current 23,681,860.82 0082 0082 4044.01 8,190.00 1.000 8,190.00
In place 10,596,821.85 PREPARATION OF STRUCTURE EACH 1.000 8,190.00
This Estimate 693,675.17 AT STA. 2313467 0.000 0.00
0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0083 0083 4050.01 11.25 4,433.000 49,871.25 0092 0092 4360.18 325.00 7.000 2,275.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 4,433.000 49,871.25 18" METAL FLARED-END SECTION EACH 7.000 2,275.00
CULVERTS, AND HEADWALLS 2,495.000 28,068.75 4.000 1,300.00
0.000 0.00 0.000 0.00
0084 0084 4051.01 82.65 55.000 4,545.75 0093 0093 4460.18 930.00 2.000 1,860.00
EXCAVATION FOR BOX CULVERTS CY 55.000 4,545.75 18" CONCRETE FLARED-END SECTION EACH 2.000 1,860.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 4101.06 995.00 140.640 139,936.80 0094 0094 4460.24 1,055.00 1.000 1,055.00
CLASS 47B-3000 CONCRETE FOR BOX CY 140.640 139,936.80 24" CONCRETE FLARED-END SECTION EACH 1.000 1,055.00
CULVERT 49.500 49,252.50 0.000 0.00
0.000 0.00 0.000 0.00
0086 0086 4105.59 2,560.00 52.300 133,888.00 0095 0095 4460.30 1,195.00 5.000 5,975.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 52.300 133,888.00 30" CONCRETE FLARED-END SECTION EACH 5.000 5,975.00
JUNCTION BOX 32.700 83,712.00 3.000 3,585.00
0.000 0.00 0.000 0.00
0087 0087 4107.07 1,370.00 10.270 14,069.90 0096 0096 4460.36 1,495.00 2.000 2,990.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 10.270 14,069.90 36" CONCRETE FLARED-END SECTION EACH 2.000 2,990.00
COLLARS 6.130 8,398.10 1.000 1,495.00
0.000 0.00 0.000 0.00
0088 0088 4151.00 2.05 15,733.000 32,252.65 0097 0097 4460.48 2,480.00 2.000 4,960.00
REINFORCING STEEL FOR BOX CULVERT LB 15,733.000 32,252.65 48" CONCRETE FLARED-END SECTION EACH 2.000 4,960.00
5,630.800 11,543.14 1.000 2,480.00
0.000 0.00 0.000 0.00
0089 0089 4155.50 1.15 3,866.000 4,44590 0098 0098 8010.03 110.00 34.230 3,765.30
REINFORCING STEEL FOR INLET AND LB 3,866.000 4,445.90 CRUSHED ROCK FOR BASE COURSE CY 34.230 3,765.30
JUNCTION BOX 2,368.000 2,723.20 0.000 0.00
0.000 0.00 0.000 0.00
0090 0090 4157.00 1.15 767.000 882.05 0099 0099 P120.18 63.30 420.000 26,586.00
REINFORCING STEEL FOR COLLARS LB 767.000 882.05 18" CULVERT PIPE, TYPE 2 LF 420.000 26,586.00
467.000 537.05 420.500 26,617.65
0.000 0.00 0.000 0.00
0091 0091 4310.18 325.00 24.000 7,800.00 0100 0100 P120.30 220.00 39.000 8,580.00
18" FLARED-END SECTION EACH 24.000 7,800.00 30" CULVERT PIPE, TYPE 2 LF 39.000 8,580.00
16.000 5,200.00 29.000 6,380.00

0.000 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0101 0101 P120.36 305.00 22.000 6,710.00 0108 0108 4051.01 49.50 51.000 2,524.50
36" CULVERT PIPE, TYPE 2 LF 22.000 6,710.00 EXCAVATION FOR BOX CULVERTS CY 51.000 2,524.50
12.000 3,660.00 25.500 1,262.25
0.000 0.00 0.000 0.00
0102 0102 P120.48 375.00 27.000 10,125.00 0109 0109 4101.06 910.00 124.370 113,176.70
48" CULVERT PIPE, TYPE 2 LF 27.000 10,125.00 CLASS 47B-3000 CONCRETE FOR BOX CY 124.370 113,176.70
13.000 487500 CULVERT 124.370 113,176.70
0.000 0.00 0.000 0.00
0103 0103 P300.18 34.30 91.000 3,121.30 0110 0110 4151.00 2.00 16,509.000 33,018.00
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 91.000 3,121.30 REINFORCING STEEL FOR BOX CULVERT LB 16,509.000 33,018.00
74.000 2,538.20 16,509.000 33,018.00
0.000 0.00 0.000 0.00
0104 0104 P400.18 46.00 2,616.000 120,336.00 0111 0111 8010.03 110.00 33.010 3,631.10
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 2,616.000 120,336.00 CRUSHED ROCK FOR BASE COURSE CY 33.010 3,631.10
1,758.000 80,868.00 33.010 3,631.10
0.000 0.00 0.000 0.00
0105 0105 P402.18 36.65 416.000 15,246.40 GROUP 4A CULVERT AT STATION 5022+97 QUALC Contracted 179,620.30
18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 416.000 15,246.40 Current 179.620.30
246.000 9,015.90 In place 178,358.05
0.000 0.00 This Estimate 0.00
GROUP 4 CULVERTS Contracted 763,512.30 CROUP 5 SEEDING
Current 763,512.30 0112 0112 0030.50 8,145.00 1.000 8,145.00
In place 413,539.49 MOBILIZATION LS 1.000 8,145.00
This Estimate 0.00 0.000 0.00
GROUP 4A CULVERT AT STATION 5022+97 QUALC 0.000 0.00
0106 0106 0030.40 22,900.00 1.000 22,900.00 0113 0113 L001.01 780.00 25.000 19,500.00
MOBILIZATION LS 1.000 22,900.00 SEEDING, TYPE A ACRE 25.000 19,500.00
1.000 22,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0107 0107 4044.03 4,370.00 1.000 4,370.00 0114 0114 L001.02 780.00 83.000 64,740.00
PREPARATION OF STRUCTURE EACH 1.000 4,370.00 SEEDING, TYPE B ACRE 83.000 64,740.00
AT STATION 5022497 1.000 4,370.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0115 0115 L032.75 285.00 243.000 69,255.00 0122 0122 6000.21 21,300.00 1.000 21,300.00
MULCH TON 243.000 69,255.00 PIER NO.2 EXCAVATION LS 1.000 21,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 161,640.00 0123 0123 6007.12 355.00 83.000 29,465.00
Current 161,640.00 CONCRETE BRIDGE DECK REPAIR Sy 83.000 29,465.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 2078+74.26 LT. 97 0124 0124 6010.22 965.00 74.400 71,796.00
0116 0116 0030.60 60,900.00 1.000 60,900.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 74.400 71,796.00
MOBILIZATION LS 1.000 60,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0125 0125 6010.26 1,340.00 70.000 93,800.00
0117 0117 3050.15 315.00 214.400 67,536.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 70.000 93,800.00
CONCRETE FOR PAVEMENT APPROACHES cY 214.400 67,536.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0126 0126 6030.00 25,400.00 1.000 25,400.00
0118 0118 3051.10 1.15 41,200.000 47,380.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 25,400.00
EPOXY COATED REINFORCING STEEL FOR LB 41,200.000 47,380.00 000,24 26 LT, 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0127 0127 6100.00 915.00 4.000 3,660.00
0119 0119 6000.10 12,200.00 1.000 12,200.00 FLOOR DRAINS EACH 4.000 3,660.00
ABUTMENT NO.1 EXCAVATION LS 1.000 12,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0128 0128 6107.00 91.50 492.000 45,018.00
0120 0120 6000.11 12,200.00 1.000 12,200.00 CONCRETE SLOPE PROTECTION SY 492.000 45,018.00
ABUTMENT NO.2 EXCAVATION LS 1.000 12,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0129 0129 6131.50 1.30 33,545.000 43,608.50
0121 0121 6000.20 21,300.00 1.000 21,300.00 EPOXY COATED REINFORCING STEEL LB 33,545.000 43,608.50
PIER NO.1 EXCAVATION LS 1.000 21,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0130 0130 6139.50 88.45 65.000 5,749.25
SUBSURFACE DRAINAGE MATTING sy 65.000 5,749.25
0.000 0.00
0.000 0.00
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Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0131 0131 6210.14 70.15 1,030.000 72,254.50 0138 0138 6000.20 21,300.00 1.000 21,300.00
HP 12 INCH X 53 LB STEEL PILING LF 1,030.000 72,254.50 PIER NO.1 EXCAVATION LS 1.000 21,300.00
0.000 0.00 1.000 21,300.00
0.000 0.00 0.000 0.00
0132 0132 8091.00 44.75 235.000 10,516.25 0139 0139 6000.21 21,300.00 1.000 21,300.00
GRANULAR BACKFILL CcY 235.000 10,516.25 PIER NO.2 EXCAVATION LS 1.000 21,300.00
0.000 0.00 1.000 21,300.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 2078+74.26 LT. 97 Contracted 644,083.50 0140 0140 6007.12 355.00 83.000 29,465.00
Current 644,083.50 CONCRETE BRIDGE DECK REPAIR sy 83.000 29,465.00
In place 0.00 71.822 25,496.81
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 2078+87.60 RT. 0141 0141 6010.22 965.00 76.200 73,533.00
0133 0133 0030.60 60,900.00 1.000 60,900.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 76.200 73,533.00
MOBILIZATION LS 1.000 60,900.00 76.200 73,533.00
1.000 60,900.00 0.000 0.00
0.000 0.00 0142 0142 6010.26 1,340.00 70.000 93,800.00
0134 0134 3050.15 315.00 214.400 67,536.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 70.000 93,800.00
CONCRETE FOR PAVEMENT APPROACHES cy 214.400 67,536.00 70.000 93,800.00
CLASS 47BD-4000 214.400 67,536.00 0.000 0.00
0.000 0.00 0143 0143 6030.00 25,400.00 1.000 25,400.00
0135 0135 3051.10 1.15 41,200.000 47,380.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 25,400.00
EZS&(&S&#X&B&EA@Z@ECING STEEL FOR LB 41,200.000 47,380.00 2078+87.60 RT. 1.000 25,400.00
41,200.000 47,380.00 0.000 0.00
0.000 0.00 0144 0144 6100.00 915.00 4.000 3,660.00
0136 0136 6000.10 12,200.00 1.000 12,200.00 FLOOR DRAINS EACH 4.000 3,660.00
ABUTMENT NO.1 EXCAVATION LS 1.000 12,200.00 4.000 3,660.00
1.000 12,200.00 0.000 0.00
0.000 0.00 0145 0145 6107.00 91.50 569.000 52,063.50
0137 0137 6000.11 12,200.00 1.000 12,200.00 CONCRETE SLOPE PROTECTION SY 569.000 52,063.50
ABUTMENT NO.2 EXCAVATION LS 1.000 12,200.00 0.000 0.00
1.000 12,200.00 0.000 0.00
0.000 0.00 0146 0146 6131.50 1.30 33,895.000 44,063.50
EPOXY COATED REINFORCING STEEL LB 33,895.000 44,063.50
33,895.000 44,063.50
0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0147 0147 6139.50 88.45 65.000 5,749.25 0154 0154 6000.10 25,400.00 1.000 25,400.00
SUBSURFACE DRAINAGE MATTING 53% 65.000 5,749.25 ABUTMENT NO.1 EXCAVATION LS 1.000 25,400.00
65.000 5,749.25 1.000 25,400.00
0.000 0.00 0.000 0.00
0148 0148 6210.14 70.15 1,030.000 72,254.50 0155 0155 6000.11 25,400.00 1.000 25,400.00
HP 12 INCH X 53 LB STEEL PILING LF 1,030.000 72,254.50 ABUTMENT NO.2 EXCAVATION LS 1.000 25,400.00
1,017.500 71,377.63 0.000 0.00
0.000 0.00 0.000 0.00
0149 0149 8091.00 44.75 235.000 10,516.25 0156 0156 6000.20 42,700.00 1.000 42,700.00
GRANULAR BACKFILL cY 235.000 10,516.25 PIER NO.1 EXCAVATION LS 1.000 42,700.00
235.000 10,516.25 1.000 42,700.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 2078+87.60 RT. Contracted 653,321.00 0157 0157 6000.21 42,700.00 1.000 42,700.00
Current 653,321.00 PIERNO.2 EXCAVATION LS 1.000 42,700.00
In place 596,412.44 1.000 42,700.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 2302+07.97 LT. 4 0158 0158 6000.22 48,800.00 1.000 48,800.00
0150 0150 0030.60 228,000.00 1.000 228,000.00 PIER NO.3 EXCAVATION LS 1.000 48,800.00
MOBILIZATION LS 1.000 228,000.00 1.000 48,800.00
1.000 228,000.00 0.000 0.00
0.000 0.00 0159 0159 6000.23 42,700.00 1.000 42,700.00
0151 0151 1043.50 2.25 25.000 56.25 PIER NO.4 EXCAVATION LS 1.000 42,700.00
RIPRAP FILTER FABRIC 53 25.000 56.25 1.000 42,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0160 0160 6000.24 42,700.00 1.000 42,700.00
0152 0152 3050.15 315.00 281.000 88,515.00 PIER NO.5 EXCAVATION LS 1.000 42,700.00
CONCRETE FOR PAVEMENT APPROACHES cY 281.000 88,515.00 1.000 42,700.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0161 0161 6004.48 280.00 36.500 10,220.00
0153 0153 3051.10 1.15 53,450.000 61,467.50 BRIDGE JOINT NOSING CF 36.500 10,220.00
EPOXY COATED REINFORCING STEEL FOR LB 53,450.000 61,467.50 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0162 0162 6005.36 140.00 146.200 20,468.00
PRECOMPRESSED POLYURETHANE FOAM LF 146.200 20,468.00
JOINT, TYPE A 0.000 0.00

0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 10.25.2016
Page: 12 of 26

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 10.25.2016
Page: 12 of 26

Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0163 0163 6005.65 985.00 12.000 11,820.00 0172 0172 6107.00 91.50 2,367.000 216,580.50
EXPANSION BEARING, PTFE TYPE EACH 12.000 11,820.00 CONCRETE SLOPE PROTECTION Sy 2,367.000 216,580.50
0.000 0.00 697.156 63,789.77
0.000 0.00 697.156 63,789.77
0164 0164 6005.83 840.00 2.000 1,680.00 0173 0173 6131.50 1.30 179,345.000 233,148.50
FIXED BEARING EACH 2.000 1,680.00 EPOXY COATED REINFORCING STEEL LB 179,345.000 233,148.50
0.000 0.00 46,760.500 60,788.65
0.000 0.00 0.000 0.00
0165 0165 6007.12 355.00 222.000 78,810.00 0174 0174 6139.50 94.55 30.000 2,836.50
CONCRETE BRIDGE DECK REPAIR SY 222.000 78,810.00 SUBSURFACE DRAINAGE MATTING Sy 30.000 2,836.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0166 0166 6010.22 710.00 340.500 241,755.00 0175 0175 6208.00 1,525.00 44.000 67,100.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 340.500 241,755.00 HELICAL PILE EACH 44.000 67,100.00
260.035 184,624.85 44.000 67,100.00
0.000 0.00 0.000 0.00
0167 0167 6010.26 935.00 365.800 342,023.00 0176 0176 6210.14 72.20 2,550.000 184,110.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (2 365.800 342,023.00 HP 12 INCH X 53 LB STEEL PILING LF 2,550.000 184,110.00
0.000 0.00 999.500 72,163.90
0.000 0.00 0.000 0.00
0168 0168 6030.00 209,000.00 1.000 209,000.00 0177 0177 6404.17 100.00 452.000 45,200.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 209,000.00 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 452.000 45,200.00
230240797 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0169 0169 6071.11 305,000.00 1.000 305,000.00 0178 0178 6415.00 28,500.00 2.000 57,000.00
STEEL SUPERSTRUCTURE AT STATION LS 1.000 305,000.00 DRAINAGE SYSTEM AT STATION EACH 2.000 57,000.00
2302+07.97 LT. 0.000 0.00 2302+07.97 LT. 0.000 0.00
0.000 0.00 0.000 0.00
0170 0170 6100.00 915.00 4.000 3,660.00 0179 0179 6430.50 1,590.00 35.000 55,650.00
FLOOR DRAINS EACH 4.000 3,660.00 PAINTING BEARINGS EACH 35.000 55,650.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0171 0171 6104.00 220.00 10.000 2,200.00 0180 0180 6617.25 205.00 45.000 9,225.00
BROKEN CONCRETE RIPRAP TON 10.000 2,200.00 CONCRETE REPAIR SF 45.000 9,225.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0181 0181 6801.28 76.25 120.000 9,150.00 0188 0188 6000.11 25,400.00 1.000 25,400.00
CRACK EPOXY INJECTION LF 120.000 9,150.00 ABUTMENT NO.2 EXCAVATION LS 1.000 25,400.00
0.000 0.00 1.000 25,400.00
0.000 0.00 0.000 0.00
0182 0182 8091.00 44.75 200.000 8,950.00 0189 0189 6000.20 42,700.00 1.000 42,700.00
GRANULAR BACKFILL cY 200.000 8,950.00 PIER NO.1 EXCAVATION LS 1.000 42,700.00
0.000 0.00 1.000 42,700.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 2302+07.97 LT. 4 Contracted 2,764,025.25 0190 0190 6000.21 42,700.00 1.000 42,700.00
Current 2764,025.25 PIERNO.2 EXCAVATION LS 1.000 42,700.00
In place 921,467.17 1.000 42,700.00
This Estimate 63,789.77 0.000 0.00
GROUP 6C BRIDGE AT STATION 2301+32.29 RT. 4 0191 0191 6000.22 48,800.00 1.000 48,800.00
0183 0183 0030.60 228,000.00 1.000 228,000.00 PIER NO.3 EXCAVATION LS 1.000 48,800.00
MOBILIZATION LS 1.000 228,000.00 1.000 48,800.00
1.000 228,000.00 0.000 0.00
0.000 0.00 0192 0192 6000.23 42,700.00 1.000 42,700.00
0184 0184 1043.50 2.25 25.000 56.25 PIER NO.4 EXCAVATION LS 1.000 42,700.00
RIPRAP FILTER FABRIC 5\% 25.000 56.25 1.000 42,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0193 0193 6000.24 42,700.00 1.000 42,700.00
0185 0185 3050.15 315.00 281.000 88,515.00 PIER NO.5 EXCAVATION LS 1.000 42,700.00
CONCRETE FOR PAVEMENT APPROACHES cY 281.000 88,515.00 1.000 42,700.00
CLASS 47BD-4000 281.000 88.515.00 0.000 0.00
0.000 0.00 0194 0194 6004.48 280.00 36.500 10,220.00
0186 0186 3051.10 1.15 53,450.000 61,467.50 BRIDGE JOINT NOSING CF 36.500 10,220.00
EPOXY COATED REINFORCING STEEL FOR LB 53,450.000 61,467.50 0.000 0.00
PAVEMENT APPROACHES 53.450.000 61,467.51 0.000 0.00
0.000 0.00 0195 0195 6005.36 140.00 146.200 20,468.00
0187 0187 6000.10 25,400.00 1.000 25,400.00 PRECOMPRESSED POLYURETHANE FOAM LF 146.200 20,468.00
ABUTMENT NO.1 EXCAVATION Ls 1.000 2540000 JONT, TYPEA 0.000 0.00
1.000 25,400.00 0.000 0.00
0.000 0.00 0196 0196 6005.65 985.00 12.000 11,820.00
EXPANSION BEARING, PTFE TYPE EACH 12.000 11,820.00
12.000 11,820.00
0.000 0.00
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Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )

Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0197 0197 6005.83 840.00 2.000 1,680.00 0206 0206 6131.50 1.30 177,390.000 230,607.00
FIXED BEARING EACH 2.000 1,680.00 EPOXY COATED REINFORCING STEEL LB 177,390.000 230,607.00
2.000 1,680.00 177,390.000 230,607.00
0.000 0.00 0.000 0.00
0198 0198 6007.12 355.00 218.000 77,390.00 0207 0207 6139.50 94.55 30.000 2,836.50
CONCRETE BRIDGE DECK REPAIR SY 218.000 77,390.00 SUBSURFACE DRAINAGE MATTING SY 30.000 2,836.50
6.618 2,349.39 30.000 2,836.50
0.000 0.00 0.000 0.00
0199 0199 6010.22 710.00 340.500 241,755.00 0208 0208 6208.00 1,525.00 44.000 67,100.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (2 340.500 241,755.00 HELICAL PILE EACH 44.000 67,100.00
340.500 241,755.00 44.000 67,100.00
0.000 0.00 0.000 0.00
0200 0200 6010.26 935.00 359.400 336,039.00 0209 0209 6210.14 72.20 2,550.000 184,110.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 359.400 336,039.00 HP 12 INCH X 53 LB STEEL PILING LF 2,550.000 184,110.00
359.400 336,039.00 2,566.000 185,265.20
0.000 0.00 0.000 0.00
0201 0201 6030.00 209,000.00 1.000 209,000.00 0210 0210 6404.17 100.00 452.000 45,200.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 209,000.00 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 452.000 45,200.00
230143229 RT. 1.000 209,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0202 0202 6071.11 299,000.00 1.000 299,000.00 0211 0211 6415.00 28,500.00 2.000 57,000.00
STEEL SUPERSTRUCTURE AT STATION LS 1.000 299,000.00 DRAINAGE SYSTEM AT STATION EACH 2.000 57,000.00
230143229 RT. 1.000 299,000.00 2301432 29 RT. 1.000 28,500.00
0.000 0.00 0.000 0.00
0203 0203 6100.00 915.00 4.000 3,660.00 0212 0212 6430.50 1,590.00 35.000 55,650.00
FLOOR DRAINS EACH 4.000 3,660.00 PAINTING BEARINGS EACH 35.000 55,650.00
4.000 3,660.00 0.000 0.00
0.000 0.00 0.000 0.00
0204 0204 6104.00 220.00 10.000 2,200.00 0213 0213 6617.25 205.00 45.000 9,225.00
BROKEN CONCRETE RIPRAP TON 10.000 2,200.00 CONCRETE REPAIR SF 45.000 9,225.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0205 0205 6107.00 91.50 2,367.000 216,580.50 0214 0214 6801.28 76.25 120.000 9,150.00
CONCRETE SLOPE PROTECTION SY 2,367.000 216,580.50 CRACK EPOXY INJECTION LF 120.000 9,150.00
1,031.667 94,397.53 0.000 0.00
1,031.667 94,397.53 0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0215 0215 8091.00 44.75 200.000 8,950.00 0222 0222 6617.25 205.00 8.000 1,640.00
GRANULAR BACKFILL cy 200.000 8,950.00 CONCRETE REPAIR SF 8.000 1,640.00
200.000 8,950.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 2301+32.29 RT. 4 Contracted 2,748,079.75 ~ 0223 0223 6801.28 115.00 12.000 1,380.00
Current 2.748,079.75 CRACK EPOXY INJECTION LF 12.000 1,380.00
In place 2,371,342.13 0.000 0.00
This Estimate 94,397.53 0.000 0.00
GROUP 6D BRIDGE AT STATION 2344+00.00 LT. Z GROUP 6D BRIDGE AT STATION 2344+00.00 LT. Contracted 94,708.75
0216 0216 0030.60 16,800.00 1.000 16,800.00 Current 94,708.75
MOBILIZATION LS 1.000 16,800.00 In place 4,100.00
0.000 0.00 This Estimate 4,100.00
0.000 0.00 GROUP 6E BRIDGE AT STATION 2344+00.00 RT. 2
0217 0217 3089.80 205.00 28.600 5,863.00 0224 0224 0030.60 12,000.00 1.000 12,000.00
FLOWABLE FILL CONCRETE cY 28.600 5,863.00 MOBILIZATION LS 1.000 12,000.00
20.000 4,100.00 1.000 12,000.00
20.000 4,100.00 0.000 0.00
0218 0218 6004.48 280.00 24.200 6,776.00 0225 0225 3089.80 205.00 28.600 5,863.00
BRIDGE JOINT NOSING CF 24.200 6,776.00 FLOWABLE FILL CONCRETE (% 28.600 5,863.00
0.000 0.00 20.000 4,100.00
0.000 0.00 20.000 4,100.00
0219 0219 6005.36 140.00 105.700 14,798.00 0226 0226 6004.48 280.00 24.200 6,776.00
PRECOMPRESSED POLYURETHANE FOAM LF 105.700 14,798.00 BRIDGE JOINT NOSING CF 24.200 6,776.00
JOINT, TYPE A 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0220 0220 6131.23 225  14,023.000 31,551.75 0227 0227 6005.36 140.00 105.700 14,798.00
PENETRATING CONCRETE SEALER SF 14,023.000 31,551.75 PRECOMPRESSED POLYURETHANE FOAM LF 105.700 14,798.00
0.000 0.00 JOINT, TYPEA 0.000 0.00
0.000 0.00 0.000 0.00
0221 0221 6430.50 1,590.00 10.000 15,900.00 0228 0228 6131.23 225  14,023.000 31,551.75
PAINTING BEARINGS EACH 10.000 15,900.00 PENETRATING CONCRETE SEALER SF 14,023.000 31,551.75
0.000 0.00 14,023.000 31,551.75
0.000 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0229 0229 6430.50 1,590.00 10.000 15,900.00 0236 0236 7022.00 1,125.00 1.000 1,125.00
PAINTING BEARINGS EACH 10.000 15,900.00 END ANCHORAGE ASSEMBLY EACH 1.000 1,125.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0230 0230 6617.25 205.00 29.000 5,945.00 0237 0237 7022.50 6,695.00 2.000 13,390.00
CONCRETE REPAIR SF 29.000 5,945.00 BULLNOSE-12.5' EACH 2.000 13,390.00
17.970 3,683.85 0.000 0.00
0.000 0.00 0.000 0.00
0231 0231 6801.28 115.00 12.000 1,380.00 0238 0238 7024.25 2,915.00 20.000 58,300.00
CRACK EPOXY INJECTION LF 12.000 1,380.00 GUARDRAIL END TREATMENT, TYPE | EACH 20.000 58,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6E BRIDGE AT STATION 2344+00.00 RT. 2 Contracted 94,213.75 GROUP 7 GUARDRAIL Contracted 232,601.88
Current 94,213.75 Current 232,601.88
In place 51,335.60 In place 0.00
This Estimate 4,100.00 This Estimate 0.00
GROUP 7 GUARDRAIL GROUP 7B FENCE
0232 0232 0030.70 20,400.00 1.000 20,400.00 0239 0239 0030.71 7,805.00 1.000 7,805.00
MOBILIZATION LS 1.000 20,400.00 MOBILIZATION LS 1.000 7,805.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0233 0233 7011.20 26.35 3,362.500 88,601.88 0240 0240 7100.00 6.10 1,005.000 6,130.50
W-BEAM GUARDRAIL LF 3,362.500 88,601.88 RIGHT-OF-WAY FENCE LF 1,005.000 6,130.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0234 0234 7011.30 45.25 200.000 9,050.00 0241 0241 7103.00 180.00 24.000 4,320.00
THRIE-BEAM GUARDRAIL LF 200.000 9,050.00 END POSTS EACH 24.000 4,320.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0235 0235 7020.00 2,455.00 17.000 41,735.00 0242 0242 7105.00 255.00 6.000 1,530.00
BRIDGE APPROACH SECTIONS EACH 17.000 41,735.00 CORNER POSTS EACH 6.000 1,530.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0243 0243 7106.12 460.00 3.000 1,380.00 0250 0250 A080.22 0.60 5,648.000 3,388.80
12' VEHICLE GATE EACH 3.000 1,380.00 STREET LIGHTING CABLE, NO. 6 BARE LF 5,648.000 3,388.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0244 0244 7108.00 100.00 6.000 600.00 0251 0251 A080.24 0.80 11,296.000 9,036.80
DRAINAGE STRUCTURE TERMINALS EACH 6.000 600.00 STREET LIGHTING CABLE, NO. 6 USE LF 11,296.000 9,036.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7B FENCE Contracted 21,765.50 0252 0252 A449.00 205.00 2.000 410.00
Current 21,765.50 ADJUST PULL BOX TO GRADE EACH 2.000 410.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0253 0253 A700.20 1,785.00 16.000 28,560.00
0245 0245 0030.80 11,100.00 1.000 11,100.00 RELOCATE STREET LIGHTING UNIT EACH 16.000 28,560.00
MOBILIZATION LS 1.000 11,100.00 4.000 7,140.00
0.500 5,550.00 0.000 0.00
0.000 0.00 0254 0254 A800.51 15.30 376.000 5,752.80
0246 0246 A001.12 610.00 6.000 3,660.00 OPERATION AND MAINTENANCE OF DAY 376.000 5,752.80
PULL BOX, TYPE PB-5 EACH 6.000 3,660.00 CROSSOVER LIGHTING SYSTEM 178.000 2,723.40
0.000 000 4 14.000 214.20
0.000 000 0255 0255 A800.53 7.15 376.000 2,688.40
0247 0247 A009.14 3,005.00 4.000 12,020.00 OPERATION AND MAINTENANCE OF DAY 376.000 2,688.40
STREET LIGHTING UNIT, TYPE EACH 4.000 12,020.00 CROSSOVER LIGHTING SYSTEM 178.000 1,272.70
SL-BT-40-12-0.25 0.000 0.00 4, 14.000 100.10
0.000 000 o256 0256 A800.76 1,530.00 1.000 1,530.00
0248 0248 A070.10 3.05 5,596.000 17,067.80 REMOVE CROSSOVER LIGHTING SYSTEM EACH 1.000 1,530.00
1 1/2-INCH CONDUIT IN TRENCH LF 5,596.000 17,067.80 0.000 0.00
0.000 000 0.000 0.00
0.000 0.00
GROUP 8B ELECTRICAL Contracted 95,373.20
0249 0249 A072.10 3.05 52.000 158.60 Current 95.373.20
1 1/2-INCH CONDUIT UNDER ROADWAY LF 52.000 158.60 In place 16,686.10
0.000 0.00 This Estimate 314.30
0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING GROUP 10 GENERAL ITEMS
0257 0257 0030.80 44,800.00 1.000 44,800.00 0264 0264 0001.00 205.00 438.000 89,790.00
MOBILIZATION LS 1.000 44,800.00 SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 438.000 89,790.00
1.000 44,800.00 CONTROL DEVICES 202.000 41,410.00
0.000 0.00 14.000 2,870.00
0258 0258 7322.00 16.30 2,317.000 37,767.10 0265 0265 0001.08 0.50 148,594.000 74,297.00
TYPE B SIGN SF 2,317.000 37,767.10  BARRICADE, TYPE II BDAY 148,594.000 74,297.00
0.000 0.00 89,131.000 44,565.50
0.000 0.00 6,790.000 3,395.00
0259 0259 7340.00 2.85 17,125.000 48,806.25 0266 0266 0001.10 1.00 27,477.000 27,477.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 17,125.000 48,806.25 BARRICADE, TYPE IlI BDAY 27,477.000 27,477.00
0.000 0.00 19,007.000 19,007.00
0.000 0.00 1,144.000 1,144.00
0260 0260 7360.24 1,020.00 28.000 28,560.00 0267 0267 0001.75 2.05 1,200.000 2,460.00
24" SIGN SUPPORT FOOTING EACH 28.000 28,560.00 TEMPORARY SIGN DAY EACH 1,200.000 2,460.00
0.000 0.00 190.000 389.50
0.000 0.00 0.000 0.00
0261 0261 7360.30 1,120.00 10.000 11,200.00 0268 0268 0001.90 0.35 87,086.000 30,480.10
30" SIGN SUPPORT FOOTING EACH 10.000 11,200.00  SIGN DAY EACH 87,086.000 30,480.10
0.000 0.00 43,155.000 15,104.25
0.000 0.00 2,926.000 1,024.10
0262 0262 7360.36 1,275.00 10.000 12,750.00 0269 0269 0001.99 1.00 12,086.000 12,086.00
36" SIGN SUPPORT FOOTING EACH 10.000 12,750.00 CONTRACTOR FURNISHED SIGN DAY EACH 12,086.000 12,086.00
0.000 0.00 3,036.000 3,036.00
0.000 0.00 224.000 224.00
0263 0263 7390.10 1,425.00 24.000 34,200.00 0270 0270 0002.27 1.60 9,400.000 15,040.00
REMOVE SIGN, POST, AND FOOTING EACH 24.000 34,200.00 REMOVABLE WET REFLECTIVE TAPE LF 9,400.000 15,040.00
13.000 18,525.00 14,657.000 23,451.20
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 218,083.35 0271 0271 0002.30 0.25  450,500.000 112,625.00
Current 218,083.35 PAVEMENT MARKING REMOVAL LF 450,500.000 112,625.00
In place 63,325.00 83,422.000 20,855.50

This Estimate 0.00 0.000 0.00
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Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, | Contract ID: 5444 Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0272 0272 0002.76 0.20 482,800.000 96,560.00 0281 0281 1017.00 215,000.00 1.000 215,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 482,800.000 96,560.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 215,000.00
178,264.000 35,652.80 0.120 25,800.00
0.000 0.00 0.000 0.00
0273 0273 0002.84 14.25 8,000.000 114,000.00 0282 0282 9110.01 175.00 250.000 43,750.00
TUBULAR POST CURB SYSTEM LF 8,000.000 114,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 250.000 43,750.00
3,348.000 47,709.00 0.000 0.00
0.000 0.00 0.000 0.00
0274 0274 0002.85 14.75 1,375.000 20,281.25 0283 0283 9110.02 155.00 50.000 7,750.00
TUBULAR POST EACH 1,375.000 20,281.25 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 7,750.00
346.000 510350 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0275 0275 0002.87 14.75 1,400.000 20,650.00 0284 0284 9110.03 125.00 250.000 31,250.00
CHANNELIZING BLOCK EACH 1,400.000 20,650.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 250.000 31,250.00
695.000 10,251.25 0.000 0.00
0.000 0.00 0.000 0.00
0276 0276 0002.97 250.00 1,228.000 307,000.00 0285 0285 9110.07 105.00 250.000 26,250.00
FLASHING ARROW PANEL DAY 1,228.000 307,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 250.000 26,250.00
821.000 205,250.00 0.000 0.00
56.000 14,000.00 0.000 0.00
0277 0277 0003.10 375.00 20.000 7,500.00 0286 0286 9110.27 205.00 200.000 41,000.00
FLAGGING DAY 20.000 7,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 200.000 41,000.00
65.000 24,375.00 EXCAVATOR, FULLY OPERATED 7.283 1,493.02
6.000 2,250.00 0.000 0.00
0278 0278 0010.04 50,300.00 1.000 50,300.00 0287 0287 L010.98 1.70 1,500.000 2,550.00
FIELD OFFICE EACH 1.000 50,300.00 TEMPORARY EROSION CONTROL SY 1,500.000 2,550.00
1.000 50,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0279 0279 0020.00 2.00 10,000.000 20,000.00 0288 0288 L022.75 4.05 2,500.000 10,125.00
TRAINING HOUR 10,000.000 20,000.00 TEMPORARY SILT CHECK LF 2,500.000 10,125.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0280 0280 0030.00 5,035.00 1.000 5,035.00 0289 0289 L022.90 4.15 5,000.000 20,750.00
MOBILIZATION LS 1.000 5,035.00 TEMPORARY SILT FENCE LF 5,000.000 20,750.00
1.000 5,035.00 475.000 1,971.25

0.000 0.00 0.000 0.00
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Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0023 Pay Period End Date: 10.15.2016 Est Number: 0023 Pay Period End Date: 10.15.2016
Prpsl Proj 1. Contracted 2. Current Detailed breakdown of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0290 0290 L022.92 4.75 1,500.000 7,125.00 3075.72 ‘12" CONCRETE PAVEMENT, CLASS 47B-3500
TEMPORARY EARTH CHECK LF 1,500.000 7,125.00 Project 51444 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0035 Proj Line Nbr
0291 0291 L032.70 415.00 10.000 4,150.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY MULCH TON 10.000 4,150.00 Stkpl Nbr 1
0.000 0.00
0005 S.P. Initial Payment 2,535.00 101,400.00 16722656
0.000 0.00
na
0292 0292 L860.24 520.00 14.000 7,280.00 ) 16722656
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 7,280.00 0020 S.P. Adjustment -2,535.00 -101,400.00
3.000 1,560.00 na
0.000 0.00 Total for stockpile nbr 1: 0.00 $0.00
0293 0293 L860.50 20,100.00 1.000 20,100.00 Total for proposal line nbr 0035: 0.00 $0.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 20,100.00 ; .
CONTRACTOR COMPLIANCE 0500 10.050.00 Total for item code 3075.72: 0.00 $0.00
0'000 ’ 0'00 ltem Cd |ltem Desc
i i 3075.76 \12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
4000 4000 0003.50 36.75 0.000 0.00
CONCRETE PROTECTION BARRIER LF 1,928.000 70,854.00  Project 51444 000
988.000 36,309.00 Prpsl Line Nbr 0036 Proj Line Nbr
0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
4001 4001 0003.58 2,625.00 0.000 0.00
INERTIAL BARRIER SYSTEM EACH 3.000 7,875.00 Stkpl Nbr 1
2.000 5,250.00 0005 S.P. Initial Payment 5,915.00 236,600.00 16722656
0.000 0.00 na
GROUP 10 GENERAL ITEMS Contracted 1,442,661.35 0007  S.P. Initial Payment 2,404.72 96,188.80 172545
Current 1,521,390.35 na
In place 633,928.77 0009  S.P. Initial Payment 7,119.46 185,105.96 173289
This Estimate 24,907.10 Coarse Aggregate (NB47-B CO)
Totals for contract Contracted 87,673,866.44 0009  S.P.Initial Payment 21,000.00 136,500.00 21077
Current 37,752,595.44 Fine A
In place 17,610,656.48 Ine Aggregate
This Estimate 885,283.87 0011 S.P. Initial Payment 12,940.697 336,458.12 174051
Coarse Aggregate (NB47-B CO)
0013 S.P. Initial Payment 1,183.53 30,771.78 17416834

Coarse Aggregate (NB47-B CO)
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10.15.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3075.76 112" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51444 000

6005.36 PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE A

Project 51444 000

Prpsl Line Nbr 0036 Proj Line Nbr Prpsl Line Nbr 0162 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Adjustment -5,915.00 -236,600.00 16722656 0015  S.P. Initial Payment 146.20 15,282.29 70167
na Type A Foam Joint
0020  S.P. Adjustment -2,404.72 -96,188.80 172545 Total for stockpile nbr 1: 146.20 $15,282.29
na Total for proposal line nbr 0162: 146.20 $15,282.29
0020  S.P.Adjustment -3,969.169 -103,198.39 173289 Prpsl Line Nbr 0195 Proj Line Nbr
Coarse Aggregate (NB47-B CO) Est Nbr Adjustment Type Adj Oty Adj Amt Invoice Nbr
0021 S.P. Adjustment -3,150.291 -81,907.57 173289
Stkpl Nbr 1
Coarse Aggregate (NB47-B CO)
. 0015 S.P. Initial Payment 146.20 15,282.29 70167
0021 S.P. Adjustment -21,000.00 -136,500.00 21077 _
) Type A Foam Joint
Fine Aggregate
. Total for stockpile nbr 1: 146.20 $15,282.29
0021 S.P. Adjustment -12,940.697 -336,458.12 174051 '
Coarse Aggregate (NB47-B CO) Total for proposal line nbr 0195: 146.20 $15,282.29
0021 S.P. Adjustment 118353 -30,771.78 17416834 Prpsl Line Nbr 0227 Proj Line Nbr
Coarse Aggregate (NB47-B CO) Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: 0.00 $0.00 Stkpl Nbr 1
Total for proposal line nbr 0036: 0.00 $0.00 0015  S.P. Initial Payment 105.70 11,046.71 70167
Total for item code 3075.76: 0.00 $0.00 Type A Foam Joint
Total for stockpile nbr 1: 105.70 $11,046.71
Total for proposal line nbr 0227: 105.70 $11,046.71
Total for item code 6005.36: 398.10 $41,611.29



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5444

Est Number: 0023 Pay Period End Date:

Date: 10.25.2016
Page: 22 of 26

Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION, |
10.15.2016

Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 5444

Est Number: 0023 Pay Period End Date:

Date: 10.25.2016
Page: 22 of 26

Vendor ID: 3519 INTERSTATE HIGHWAY CONSTRUCTION,
10.15.2016

Detailed breakdown of stockpiled
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6071.11 ISTEEL SUPERSTRUCTURE AT STATION

Project 51444 000

6100.00 | FLOOR DRAINS

Project 51444 000

Prpsl Line Nbr 0169 Proj Line Nbr Prpsl Line Nbr 0144 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 0.331 75,302.50 4667-01 0016  S.P. Initial Payment 4.00 41,550.00 23905
na Floor Drains
0012  S.P. Initial Payment 1.00 109,994.50 36-S-16 0017  S.P. Adjustment -2.00 -20,775.00 23905
Capital Contractors-Bridge Girders Floor Drains
Total for stockpile nbr 1: 1.331 $185,297.00 Total for stockpile nbr 1: 2.00 $20,775.00
Total for proposal line nbr 0169: 1.331 $185,297.00 Total for proposal line nbr 0144: 2.00 $20,775.00
Prpsl Line Nbr 0202 Proj Line Nbr Total for item code 6100.00: 2.00 $20,775.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ [ltem Cd | ltem Desc
Stkpl Nbr 1 6131.50 EPOXY COATED REINFORCING STEEL
0005 S.P. Initial Payment 0.331 75,302.50 4667-01 Project 51444 000
na Prpsl Line Nbr 0173 Proj Line Nbr
0012  S.P.Initial Payment 1.00 109,994.50 36-5-16 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Capital Contractors-Girders
0012  S.P.Adjustment -0.331 -75,302.50 4667-01 Stkpl Nor 1
na 0002 S.P. Initial Payment 40,152.00 21,039.65 91680993
0012  S.P.Adjustment -0.669 -73,586.32 36-5-16 na
Capital Contractors-Girders 0002 S.P. Initial Payment 17,016.00 8,916.38 91689054
Total for stockpile nbr 1: 0.331 $36,408.18 na
Total for proposal line nbr 0202: 0.331 $36,408.18 3202 S.P. Adjustment 551700 2,890.91 91680993
Total for item code 6071.11: 1.662 $221,705.18 0003 S.P.Adjustment -4.156.00 2,177.74 91680993
na
0004 S.P. Adjustment -6,710.00 -3,516.04 91680993
na
0005 S.P. Adjustment -3,899.00 -2,043.08 91680993

na
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

Project 51444 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 51444 000

Prpsl Line Nbr 0173 Proj Line Nbr Prpsl Line Nbr 0206 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Adjustment -3,390.00 -1,776.36 91680993 0005 S.P.Adjustment -4,446.00 -2,329.70 91989054
na na
0007 S.P. Adjustment -6,402.00 -3,354.65 91680993 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0206: 0.00 $0.00
0008  S.P.Adjustment -8,114.00 -4,251.74 91680993 Total for item code 6131.50: 10,407.50 $5,453.52
na Item Cd |Item Desc
0009 S.P. Adjustment -1,964.00 -1,029.13 91680993 \M‘ HP 12 INCH X 53 LB STEEL PILING
na Project 51444 000
0009 S.P. Adjustment -4,424.50 -2,318.44 91689054
na Prpsl Line Nbr 0131 Proj Line Nbr
0010 S.P. Adjustment -2,184.00 -1,144.42 91689054 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
Total for stockpile nbr 1: 10,407.50 $5,453.52 0005  S.P. Initial Payment 750.00 17,625.00 3-6C
Total for proposal line nbr 0173: 10,407.50 $5,453.52 na
Prpsl Line Nbr 0206 Proj Line Nbr Total for stockpile nbr 1: 750.00 $17,625.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for proposal line nbr 0131: 750.00 $17,625.00
Stkpl Nbr 1 Prpsl Line Nbr 0148 Proj Line Nbr
0002 S.P. Initial Payment 17,016.00 8,916.38 91989054 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0002  S.P.Adjustment -2,492.00 -1,305.81 91989054 0005  S.P. Initial Payment 1,030.00 24,205.00 3-5C
na na
0003  S.P.Adjustment -4,196.00 -2,198.70 91989054 0006  S.P.Adjustment -267.50 -6,286.25 3-5C
na na
0004 S.P. Adjustment -5,882.00 -3,082.17 91989054 0007 S.P. Adjustment -270.00 -6,345.00 3-5C

na

na
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 51444 000

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 51444 000

Prpsl Line Nbr 0148 Proj Line Nbr Prpsl Line Nbr 0209 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Adjustment -480.00 -11,280.00 3-5C 0005 S.P.Adjustment -99.00 -2,407.48 3-87C
na na
Total for stockpile nbr 1: 12.50 $293.75 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0148: 12.50 $293.75 Stkpl Nbr 2
Prpsl Line Nbr 0176 Proj Line Nbr 0002  S.P. Initial Payment 1,665.00 38,711.25 3-92B
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr na
j - -4,185.00 3-92B
Stkpl Nbr 1 0004 S.P. Adjustment 180.00
na
0002  S.P.Initial Payment 2,530.00 61,524.54 3-88C
na 0005  S.P. Adjustment -780.00 -18,135.00 3-92B
na
0002  S.P.Adjustment -586.00 -14,250.35 3-88C
na 0010 S.P. Adjustment -40.00 -930.00 3-92B
na
0003 S.P. Adjustment -180.00 -4,377.24 3-88C
na 0013  S.P. Adjustment -665.00 -15,461.25 3-92B
na
0006  S.P.Adjustment -199.50 -4,851.44 3-88C
na Total for stockpile nbr 2: 0.00 $0.00
0010 S.P. Adjustment -20.00 -486.36 3-88C Total for proposal line nbr 0209: 0.00 $0.00
na Total for item code 6210.14: 2,307.00 $55,477.90
Total for stockpile nbr 1: 1,544.50 $37,559.15
Total for proposal line nbr 0176: 1,544.50 $37,559.15
Prpsl Line Nbr 0209 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 279.00 6,784.72 3-87C
na
0004  S.P. Adjustment -180.00 -4,377.24 3-87C

na
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7011.20 | W-BEAM GUARDRAIL

7020.00 BRIDGE APPROACH SECTIONS

Project 51444 000 Project 51444 000
Prpsl Line Nbr 0233 Proj Line Nbr Prpsl Line Nbr 0235 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023  S.P. Initial Payment 3,362.50 41,426.00 10373G 0023  S.P. Initial Payment 17.00 20,179.00 10373G
Midwest Machinery & Supply Midwest Machinery & Supply
Total for stockpile nbr 1: 3,362.50 $41,426.00 Total for stockpile nbr 1: 17.00 $20,179.00
Total for proposal line nbr 0233: 3,362.50 $41,426.00 Total for proposal line nbr 0235: 17.00 $20,179.00
Total for item code 7011.20: 3,362.50 $41,426.00 Total for item code 7020.00: 17.00 $20,179.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7011.30 \THRIE—BEAM GUARDRAIL \ 7022.00 \END ANCHORAGE ASSEMBLY
Project 51444 000 Project 51444 000
Prpsl Line Nbr 0234 Proj Line Nbr Prpsl Line Nbr 0236 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023 S.P. Initial Payment 200.00 3,424.00 10373G 0023 S.P. Initial Payment 1.00 492.00 10373G
Midwest Machinery & Supply Midwest Machinery & Supply
Total for stockpile nbr 1: 200.00 $3,424.00 Total for stockpile nbr 1: 1.00 $492.00
Total for proposal line nbr 0234: 200.00 $3,424.00 Total for proposal line nbr 0236: 1.00 $492.00
Total for item code 7011.30: 200.00 $3,424.00 Total for item code 7022.00: 1.00 $492.00
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\Item Cd Hltem Desc \
7022.50 | BULLNOSE-12.5'
Project 51444 000
Prpsl Line Nbr 0237 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0023 S.P. Initial Payment 2.00 7,126.00 10373G
Midwest Machinery & Supply
Total for stockpile nbr 1: 2.00 $7,126.00
Total for proposal line nbr 0237: 2.00 $7,126.00
Total for item code 7022.50: 2.00 $7,126.00
\Item Cd Hltem Desc \
7024.25 \GUARDRAIL END TREATMENT, TYPE |
Project 51444 000
Prpsl Line Nbr 0238 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0023 S.P. Initial Payment 20.00 33,000.00 10373G
Midwest Machinery & Supply
Total for stockpile nbr 1: 20.00 $33,000.00
Total for proposal line nbr 0238: 20.00 $33,000.00
Total for item code 7024.25: 20.00 $33,000.00
Total remaining for contract: $450,669.89



